oversight Site Name Pohatcong OU-3 PVGCS OU3
Summa ry Location Washington, NJ
Oversight Personnel Role Agency Coverage Hours Date/Day/Weather
12/22/19 / Sunday /
o . USACE - NYD on 07:00-17:30 25-45F Partly Cloudy,
Patrick Nejand PRP Oversight Behalf of USEPA southwest wind 8mph

Main PRP Personnel Onsite

Site Name/Address

Brief SOW

Ramboll: Nita Shinn,Mike
Eddings, Lee Mcllvaine, Adrian
Ezesagu

Rio Tinto

GSE

TRS

Parratt Wolff

191 New Jersey 31
Washington, NJ

GSE conducted drilling at HF8-9.
Parratt placed drill rig in
production room. TRS
conducted collection of
materials seeping out of cracks
in the concrete floor and
placement of plastic sheeting in

Production room.

Work Observed/Completed By PRP:

Safety meeting held at 0700 Hours and 0800 Hours. Ramboll reviewed safety
protocols and lessons Learned. Parratt Wolff on-site for placement of their drill rig
inside the production room. Driller had finished boring 12-5 to depth. Parratt Wolff
conducted cleaning of rig prior to relocation into the production room. TRS continued
preparatory work of covering materials and placement of plastic barrier between the
work area and the production room equipment. Ramboll and Parratt noted potential
issue due to overhead obstruction at SB-35. The location of drill rig and angle of the
boring may be adjusted.

GSE continued drilling at HF8-9. They have placed approximately 90' of 6 inch casing.
At approximatley 10:20 Hours noted to Ramboll seepage of drilling fluid
approximately 25’ away from the zone in mechanics room. TRS vacuumed the drilling
fluid via a shop vac with Ramboll monitoring. Some of drilling rig water/material may
have traveled underneath the building floor slab and seeped out in concrete cracks
approximately 25+ away from the rig at HF8-9 at a location identified as the plant
mechanics room (not in drilling work area). Apparently, according to Ramboll the
water used for placement of 6 inch casing is not absorbing in the bottom of drilling
hole or not coming up horizontally directly to the containment tub due to possibly silt
clay layer and/or seal of the hole. According to Ramboll the material is using the path
of preferential flows to travel underneath the slab to traverse into other areas and
coming out in plant concrete crack/seams. Based on several adjustments, including
modification of operation of the drill rig and removal of bentonite seal by the drilling
location, by noon the issue was resolved for today. Ramboll to provide a summary in
their reports. Ramboll noted that there are no safety or air monitoring issue with the
material seeping into the plant work areas. TRS cleaned the area affected.
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